SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:09 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 530 Const Calendar Day: 311 Date: 11-Apr-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  04:15PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Cable Punchlist
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Painting of main Cable
- Misc Cable punch-list work
- Removing the South main-span catwalk
Today | was inspecting Roger Ruiz’s crew on Cable punch-list work, & Tony Costa'’s crew on catwalk
removal & prep work for erection tower removal.
- At 07:00, | arrived at the pier-7 office, & arrived on the bridge at 07:15.
- From 07:15 until 07:45, | did a walk-through of the bridge to check for any iron-workers working on the
Cable. There was none other than the paint.
- At 07:45, | left the bridge.
- From 08:00 until 08:30, | attended the weekly project safety meeting.
- At 08:45, | arrived back on the bridge.
- From 09:00 until 11:45, | accompanied ABF Engineer Ben Jones to perform zinc paste cleanliness
inspection between PP 102 & PP 116 (North & South). We checked the cleanliness of the S-wire, cable
bands, & suspender ropes. From PP 102S to PP 1168S, all of the areas appeared to be free of zinc paste.
From PP 102N to PP 116N, the majority of the areas checked were OK. There were a couple of areas,
mainly on the outboard side of the cable brackets, had some zinc paste that needed additional cleaning.
- From 11:45 until 12:15, lunch.
- From 12:15 until 13:00, | did general inspection on the caulking of the areas around the suspender
brackets.
- From 13:00 until 15:00, Bob Brignano & | checked the Tower saddle plug bolts that were installed
yesterday.
- At 15:30, | left the bridge.
- From 15:30 until 16:15, | wrote my diary for the day & checked email.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4  Inspector Name Wright, Doug Diary #: 530  Date: 11-Apr-2013  Thursday
Ironworker INM ROGELIO RUIZ 800 200 000 10.00 []
Ironworker APP RYAN EVANCHIK 800 200 000 10.00 []
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker APP JACOB MECHE 800 200 000 10.00 ]
Ironworker APP AUGIE SOLIS 800 200 000 10.00 []
Ironworker INM CASEY LUX 800 200 000 10.00 []
Ironworker FOR ANTHONY COSTA 800 200 000 10.00 []
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